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SALEM SCHOOL BUILDING/CONSTRUCTION COMMITTEE 

MEETING MINUTES 

OCTOBER 17, 2012 

 

Attending:       Guests:  

Elbert Burr, Chairperson      Donald Bourdeau 

William Weinschenker     John Ireland, Robert Washburn – Silver/Petrucelli 

Steve Buck       Joseph Orofino – Salem School Superintendent 

Allyson Geida       Stephen Connelly – Fuss O’Neill  

Robert Green       Ronald Stacy, Robert McCabe,  Peter Cary - 

Diane Weston, Recording Secretary    Millennium Builders     

   

Absent:  John Bernier  

         

  

Chairperson Elbert Burr opened the meeting at 7:10 P.M. 

 

1. Approval of Minutes  
 

M/S/C (Weinschenker/Buck) to approve the October 3, 2012 minutes as presented.  

 Vote:  Approved unanimous.  

 
 

2. Additions & Revisions 
 

None 

 

3. Introduction of key parties involved in the renovation project.  

 

Introductions were made by parties involved in the project.  

 

4. General discussion of overall scheduling covering contractor setup by location, on school and town 

property, proposed start of work, abatement plans covering layout of secured area, hours of work 

and security badges.  
*See Notes 

 

5. Procedures for communications between general contractor, the town’s owner’s representative, 

architect and building committee. Location of office facilities for owner’s representative, which 

includes phone, computer, and layout area for construction plans. 

*See Notes 

 

6. Weekly or biweekly production meetings covering progress reports, problems and scheduling.  
*See Notes 

 

7. Items of key importance, abatement procedures and scheduling, change orders and procedures and 

selection of roofing material.  
*See Notes 
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Notes: content taken in order as discussed in the meeting: 

 

Robert McCabe from Millennium Builders presented two separate schedules of work for the renovation.  

Millennium preference is for the schedule that was printed in “brown”. 

 

Power will be available from the old library; garden will be removed and stone put in place for parking.  

 

The abatement schedule was discussed; the work will be done in phases and in the evening while school 

is in session. Fuss O’Neil is handling the abatement permits with the state.  

 

Work areas will be fenced off outside using visible barrier on fencing. 

 

Phase 1:  The 1940 area will be worked on first.  

Phase 2: A temporary wall will be added by the lower bathrooms. The occupant load for use of rooms 

and gym was discussed. Silver Petrucelli will provide a temporary egress document for Phase 2 once this 

Phase is agreed to. 

Phase 3: Classrooms slated for work will need to be cleared of contents; shifting of classes discussed to 

free more space while school is still in session.  Possible adding the kindergarten areas to Phase 1, the 

abatement can be done at the same time.  

 

Millennium asked if any areas can be given to them before the end of school for work, they would like to 

get as much done as they can because the schedule is very tight for the summer work.  

 

Discussion took place about the ordering of items (ex. windows) and on site storage. Millennium will 

contact subcontractor and finalize the bid pricing and their selection of subcontracts. We discussed the 

possibility of roof change orders and Millennium will prepare costs proposals based on our discussion. 

 

The second meeting to discuss scheduling will be scheduled for the near future.   

The lot at the old library needs to be cleared for set up. 

 

Discussion took place on the possible start date. (Wednesday October 31, 2012) 

Millennium will begin work ten days after signed contract is received. 

 

The advertisement was placed for the owner’s representative. Joseph Orofino and Donald Bourdeau will 

make sure an area is available in the school.  

 

Change orders were discussed. Parties will be contacted in order: Owner’s Representative, 

Superintendent, Architects, and Committee.  Millennium will provide a breakdown of the work. Emails 

with pictures can be done for submittals to expedite the process.  

 

The signed contract is needed as soon as possible.  

 

The next meeting with Millennium, Silver/Petrucelli, Joseph Orofino, Donald Bourdeau and the 

Committee will be on November 7, 2012 at 7:00 PM, Salem School Library.  
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8. Committee’s additional questions or suggestions.  

 
J. Ireland mentioned “Trimco”, the preferred roofing material selected by the committee. Millennium will 

research expense of the material and report back to the committee.  

 

S. Buck expressed concern for who has the authority for approving the change orders.  

 

 

9. Public Comment 

 

None 

 

10. Adjournment 

 

M/S/C (Green/Buck) to adjourn meeting at 8:50 PM. 

Vote: Approved unanimously.  
 

 

 

Respectfully Submitted, 

Diane Weston 

Recording Secretary 


